COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 04/ 2019

ESTI MATE SUMVARY 13:13: 15
CONTI D: C22022R ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 22022R-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 62.0 DAYS TIVE ALLOW 85 WORK DAYS
Rl CURB RAMPS - PH 2 PERCENT TINE:  72.94 ORI G TI ME ALLON 85 WORK DAYS
PRQJIECT NO. NHPPR100- 287
RL CURB RAMPS - PH 2
NAME OF ROAD:
PROJECT COUNTI ES: ADANB DOUGLAS, REG ON 1
DENVER
CONTRACTOR:
VI LLALOBOS CONCRETE | NC PAY PERI OD ENDI NG 03/ 29/ 2019 DATE TI ME STARTED 10/29/2018
6800 N. Broadway Blvd., Ste 109 DATE LET 09/ 06/ 2018 DATE WORK BEGAN 10/ 29/ 2018
DATE AWARDED 09/ 13/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/03/2018 DATE ACCEPTED
DENVER CO 80221 (720)872-2753 DATE NOTI CE TO PROCEED 10/29/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 395, 112. 40 PARTI Cl PATI NG $ 2, 000. 00 $ 0. 00
AWARD PRQIECT AM: $ 1,072,539.60 NON- PARTI Cl PATI NG 1,057, 584. 37 93, 142. 36
PERCENT COVPLETE: 75. 95% TOTAL EARNI NGS 1, 059, 584. 37 93, 142. 36
FUNDS AVAI LABLE: $ 335, 528. 03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 059, 584. 37 93, 142. 36
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 16, 088. 09 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 043, 496. 28 93, 142. 36
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,043, 496. 28 93, 142. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 95,71:15.73;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22022R-BID ESTI MATE RUN 04/ 04/ 2019
PRQJECT: NHPPR100- 287 ESTI MATE NO 0005 13:13: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0002 202-00090 Rem Del i neat or 21. 000 12. 000
EACH 9. 000 85. 50
9. 50000 21. 000 199. 50
0005 202-00195 Renoval of Medi an Cover 372.100 372.100
5% 0. 000 0.00
22.00000 372.100 8, 186. 20
0010 202-00200 Renoval of Sidewal k 2,367.000 2,309. 900
SY 57.100 1, 027. 80
18. 00000 2,367. 000 42, 606. 00
0015 202-00203 Renoval of Curb and Gutter 3, 795. 200 3,716. 700
LF 78. 500 942. 00
12. 00000 3, 795. 200 45,542. 40
0020 202-00210 Renoval of Concrete Pavenent 143. 000 77.200
Sy 0. 000 0. 00
22. 00000 77.200 1,698. 40
0025 202-00220 Renoval of Asphalt Mat 558. 800 499. 200
5% 59. 600 1,192. 00
20. 00000 558. 800 11, 176. 00
0030 202-00250 *Renoval of Pavenent Marking 1, 886. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0.00
0035 202-00827 *Renmpval of Pull Box 27. 000 27.000
EACH 0. 000 0.00
305. 00000 27.000 8, 235. 00
0040 202-00860 *Renpval of Pedestrian Push Button 40. 000 30. 000
EACH 6. 000 264. 00
44. 00000 36. 000 1,584.00
0045 203-00100 Muck Excavation 1, 000. 000 607. 900
cY 0. 000 0.00
22.00000 607. 900 13,373. 80
0050 203-01590 Front End Loader (Rubber Tire) 26. 000 26. 000
HOUR 0. 000 0. 00

125. 00000 26. 000 3, 250. 00



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22022R-BI D ESTI MATE RUN 04/ 04/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0005 13:13: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0051 203-01597 Pot hol i ng 33. 000 26. 000
HOUR 7.000 1, 330. 00
190. 00000 33. 000 6, 270. 00
0055 208-00090 Erosi on Control (Curb Ranp) 170. 000 118. 000
EACH 0. 000 0. 00
525. 00000 118. 000 61, 950. 00
0060 210-00810 *Reset Ground Sign 7.000 2.000
EACH 0. 000 0.00
291. 50000 2.000 583. 00
0065 210-00860 *Reset Pedestrian Push Button 33.000 6. 000
EACH 22.000 1, 210. 00
55. 00000 28. 000 1, 540. 00
0070 210-04010 Adj ust Manhol e 3. 000 1.000
EACH 2.000 450. 00
225. 00000 3. 000 675. 00
0075 210- 04050 Adj ust Val ve Box 8. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0080 213-00067 Rock Miul ch (Weed Free) 340. 000 0. 000
SF 340. 000 25,500. 00
75. 00000 340. 000 25, 500. 00
0085 304-06000  Aggregate Base Course (Cl ass 6) 1, 000. 000 453. 830
TON 20. 470 573.16
28. 00000 474. 300 13, 280. 40
0090 403-00720 Hot M x Asphalt (Patching) (Asphalt) 234. 330 197. 400
TON 36. 930 5,539. 50
150. 00000 234. 330 35, 149. 50
0095 412-01000 Concrete Pavement (10 Inch) 143. 000 70. 700
SY 0. 000 0. 00
95. 00000 70. 700 6, 716. 50
0100 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00

7.00000 0. 000 0. 00



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22022R-BI D ESTI MATE RUN 04/ 04/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0005 13:13: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 608-00000 Concrete Sidewal k 607. 400 596. 200
Sy 11. 200 616. 00
55. 00000 607. 400 33,407.00
0110 608-00010 Concrete Curb Ranp 2,261.500 2,201.500
SY 60. 000 9, 300. 00
155. 00000 2,261. 500 350, 532. 50
0115 608-00015 Det ect abl e War ni ngs 102. 000 82. 000
SF 0. 000 0. 00
85. 00000 82. 000 6, 970. 00
0120 609-21010 Curb and Gutter Type 2 (Section |-B) 1, 399. 500 1, 399. 500
LF 0. 000 0. 00
25. 00000 1, 399. 500 34,987.50
0125 609-21020 Curb and CGutter Type 2 (Section |l-B) 556. 200 520. 700
LF 35. 500 1, 029. 50
29. 00000 556. 200 16, 129. 80
0130 610- 00030 Medi an Cover Material (Concrete) 4,732.900 4,727.900
SF 5. 000 35.00
7. 00000 4,732.900 33, 130. 30
0131 612-00003 Delin (Ty II1) 43. 000 11. 000
EACH 32.000 960. 00
30. 00000 43. 000 1, 290. 00
0132 612-00039 Delin (Flex) (Surf Mount) 29. 000 1. 000
EACH 28. 000 3, 080. 00
110. 00000 29. 000 3, 190. 00
0135 613-07001  *Type One Pull Box 12. 000 3. 000
EACH 0. 000 0. 00
671. 00000 3. 000 2,013.00
0140 613-07002 *Type Two Pull Box 11. 000 11. 000
EACH 0. 000 0. 00
957. 00000 11. 000 10, 527. 00
0145 613-07003 *Type Three Pul|l Box 9. 000 9. 000
EACH 0. 000 0. 00
1, 276. 00000 9. 000 11, 484. 00



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22022R-BI D ESTI MATE RUN 04/ 04/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0005 13:13: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 613-07004 *Type Four Pull Box 1. 000 1.000
EACH 0. 000 0.00
1, 455. 00000 1. 000 1, 455. 00
0155 613-07005 *Type Five Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 853. 50000 2.000 3, 707.00
0160 614-72863 *Pedestrian Push Button Post Assenbly 41. 000 28. 000
EACH 13. 000 26, 998. 40
2,076. 80000 41. 000 85, 148. 80
0165 625-00001 *Construction Surveying (Hourly) 25. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0170 626- 00000 *Mbbi | i zati on 1. 000 1. 000
LS 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00
0175 626-01103 Public Information Services (Tier I11) 1. 000 0. 800
LS 0. 200 1, 600. 00
8, 000. 00000 1. 000 8, 000. 00
0180 627-00012  *Pavenent Marking Paint (Low VOC Sol vent Base) 10. 000 0. 000
GAL 0. 000 0. 00
75.90000 0. 000 0. 00
0185 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 1,912. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 95000 0. 000 0. 00
0190 630- 00000 Fl aggi ng 3, 200. 000 1,297.750
HOUR 121. 500 4,009. 50
33. 00000 1, 419. 250 46, 835. 25
0195 630- 00007 Traffic Control Inspection 43. 000 34. 000
DAY 9. 000 1, 350. 00
150. 00000 43. 000 6, 450. 00
0200 630-00012 Traffic Control Managenent 85. 000 57.000
DAY 11.000 6, 050. 00

550. 00000 68. 000 37, 400. 00



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22022R-BI D ESTI MATE RUN 04/ 04/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0005 13:13: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0.900
EACH 0. 000 0.00
80. 00000 0. 900 72.00
0210 630-80340 Pedestrian Barricade (ADA) 434. 000 390. 600
LF 0. 000 0. 00
25. 00000 390. 600 9, 765. 00
0215 630-80341  Construction Traffic Sign (Panel Size A) 130. 000 117. 000
EACH 0. 000 0.00
38. 50000 117. 000 4,504. 50
0220 630-80342 Construction Traffic Sign (Panel Size B) 33. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0225 630-80357  Advance Warning Flashing or Sequencing Arrow Panel (B 6. 000 5. 400
Type
ype) EACH 0. 000 0.00
1, 000. 00000 5. 400 5, 400. 00
0230 630-80360 Drum Channel i zi ng Devi ce 200. 000 27.000
EACH 0. 000 0. 00
25. 00000 27.000 675. 00
0235 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 0. 000
EACH 0. 000 0. 00
27.50000 0. 000 0. 00
0240 630-80380 Traffic Cone 267.000 240. 300
EACH 0. 000 0. 00
12. 00000 240. 300 2,883.60
0245 630-80393  Stackable Vertical Panels 115. 000 103. 500
EACH 0. 000 0.00
14. 00000 103. 500 1, 449. 00
0250 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 5, 000. 000 2,662. 420
F A 0. 000 0.00

1. 00000 2,662.420 2,662. 42
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PCN: 22022R-BI D ESTI MATE RUN 04/ 04/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0005 13:13: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 700-70310 F/ A Landscaping 35, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0265 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,393,112.40% 93,142.36 $ 1, 057, 584. 37
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0270 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMT $ 2,000.00 % 0.00$ 2, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,395,112.40$% 93,142.36 $ 1, 059, 584. 37



